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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

December 5, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000396 - Dominger Drain and Pump Station, City of Carson 
(2), Colich Construction L. P., in amount of $121,551.00. 

 
Project ID No. FCC0000861 - Sun Valley Watershed - Tuxford Drain, in the 
Sun Valley area of the City of Los Angeles (3), Mike Bubalo Construction Co., 
Inc., in amount of $13,000.00. 
 
Project ID No. FCC0000979 - Morris Dam Rehabilitation of Drum Gates and 
Azusa Conduit Inlet Gates, in the Angeles National Forest (5), Abhe & Svoboda, 
Inc., in amount of $29,197.82. 
 
Project ID No. FCC0001003 - Priority A and B Catch Basin Retrofit in Cities 
Tributary to the Santa Monica Bay, Cities of Inglewood, Santa Monica, West 
Hollywood, El Segundo, Hermosa Beach, Manhattan Beach, and Rancho Palos 
Verdes (2, 3, and 4), U.S. Enviro-Net Services, Inc., in amount of $45,375.00. 
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Project ID No. FCC0001014 - Los Angeles River - Riverfront Project, Cities of 
Bell and Cudahy (1), Environmental Construction, Inc., in amount of $25,461.61. 
 
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $95,599.00. 
 
Project ID No. RMD1446015 - Parkway Tree Planting, MD 1 (As-Needed), 
FY 2004-05, in the southeast area of Los Angeles County, vicinities of Industry, 
Diamond Bar, and Covina (1, 4, and 5), Azteca Landscape, in amount of 
$33,395.00. 
 
Project ID No. RMD3246032 - Parkway Tree Trimming, RD 233, et al., MD 3, 
FY 2005-06, vicinities of Culver City and Los Angeles (2 and 3), Trugreen 
Landcare, in amount of $70,005.00. 
 
Project ID No. RMD3246033 - Parkway Tree Trimming, MD 3, RD 232, et al., 
FY 2005-06, vicinities of Hawthorne and Rolling Hills (2 and 4), Travers Tree 
Service, Inc., in amount of $27,362.00. 
 
Project ID No. WMD0000099 - Paseo del Rio at Rio Hondo and San Gabriel 
Coastal Basin Spreading Grounds - Phase II, Multiuse Improvement Project, City 
of Pico Rivera (1), 4-Con Engineering, Inc., in amount of $75,571.25. 

 
Project ID No. WWD4004030 - Partial Abandonment of Water Well Nos. 4-43, 
4-54, 4-55, 4-58, and 4-59, City of Lancaster (5), Layne Christensen Company, 
in amount of $17,035.60 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
 
 
 
 
 



The Honorable Board of Supervisors 
December 5, 2006 
Page 3 
 
 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000396, FCC0000861, FCC0000979, FCC0001003, 
FCC0001014, RDC0012920, RMD1446015, RMD3246032, RMD3246033, 
WMD0000099, and WWD4004030. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $13,000.00 to 
$121,551.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
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CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
 
Enc. 11 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000396, DOMINGER DRAIN AND PUMP STATION (City of 
Carson), Supervisorial District 2, Contractor:  Colich Construction L.P. 
  
Project Description: 
 
Construction of reinforced pipe storm drain system, a pump station, and outlet works to 
an existing flood control channel.  
 
Changes in Work: 
 
(1) Modify Groundwater Treatment System $  35,085.00 
(2) Delay Costs 70,887.04 
(3) Handling of Storm Water   15,578.96 
  
 Total $121,551.00 
  
Description of Changes: 
 
(1) The Regional Water Quality Control Board modified their permit requirements after 
the groundwater treatment system was approved and installed.  In order to comply with 
the revised requirements, the contractor modified the groundwater treatment system. 
 
(2) The modifications to the groundwater treatment system delayed construction.  It 
will be necessary to compensate the contractor for additional field overhead and labor 
escalation costs. 
 
(3) Due to the delay caused by the groundwater treatment system modifications, the 
contractor had to provide additional equipment, materials, and pumps to handle 
unanticipated storm water.  
 
The costs of these Items were negotiated as provided in Subsection 3-2 of the contract 
specifications. 
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Revised Contract Amount: 
 
 Original contract amount $5,458,770.00 
 Changes in work previously authorized  
    by the Board  125,856.81 
 Changes in work to be authorized    121,551.00 
 
 Revised contract amount $5,706,177.81 
 
JFG:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 5, 2006  
 
 
 
PROJECT ID NO. FCC0000861, SUN VALLEY WATERSHED - TUXFORD DRAIN 
(in the Sun Valley area of the City of Los Angeles), Supervisorial District 3,  
Contractor:  Mike Bubalo Construction Co., Inc. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures, a low-
flow diversion system, a reinforced concrete storage box, landscaping, and other 
appurtenant work. 
 
Change in Work: 
 
Detour Signs $13,000.00 
 
Description of Change: 
 
It will be necessary to compensate the contractor for additional advance notice detour 
signs required for the closure of the intersection of San Fernando Road and Tuxford 
Street.  This work is not included in the contract specifications.  The cost for this work 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $3,497,690.00 
Changes in work previously  
   approved by the Board       41,000.00 
Change in work to be authorized      13,000.00 
 
Revised contract amount $3,551,690.00 

 
RE:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGES IN WORK (AUTHORIZE) 
December 5, 2006  
 
 
 
PROJECT ID NO. FCC0000979, MORRIS DAM REHABILITATION OF DRUM GATES 
AND AZUSA CONDUIT INLET GATES (in the Angeles National Forest), 
Supervisorial District 5, Contractor:  Abhe & Svoboda, Inc. 
 
Project Description: 
 
Repair and rehabilitation of three spillway control drum gates, four slide gates, and other 
appurtenant work.  
 
Changes in Work: 
 
(1) Modify Pier Imbeds  $  7,500.00 
(2) Furnish and Operate Pumps   9,500.00 
(3) Modify Drum Gate Crest Seals 12,197.82 
  
 Total $29,197.82 
 
Description of Changes: 
 
(1) It will be necessary to modify the existing pier imbeds between the drum gates to 
provide sufficient clearance between these gates.  This work is not shown on the plans. 
 
(2) Due to the low level of water in the reservoir, it will be necessary for the contractor 
to pump water into the drum gate operating mechanisms to test them.  This work is not 
shown on the plans. 
 
(3) It will be necessary to modify the design of the crest seals to accommodate the 
limited space between drum gate and pier plate.  This work is not shown on the plans. 
 
The costs for these Items will be based on time and materials as provided in Subsection 
3-3 of the contract specifications. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $2,943,770.00 
 Changes in work previously approved . 
    by the Board  498,766.00 
 Changes in work to be authorized     29,197.82 
 
Revised contract amount $3,471,733.82 
 
AD:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 5, 2006 
 
 
 
PROJECT ID NO. FCC0001003 PRIORITY A AND B CATCH BASIN RETROFIT IN 
CITIES TRIBUTARY TO THE SANTA MONICA BAY (Cities of Inglewood,  
Santa Monica, West Hollywood, El Segundo, Hermosa Beach, Manhattan Beach, and 
Rancho Palos Verdes), Supervisorial Districts 2, 3, and 4,  
Contractor:  U.S. Enviro-Net Services, Inc. 
 
Project Description: 
 
Installation of trash excluders in existing storm drain catch basins and other appurtenant 
work to reduce the amount of trash and debris entering the storm drain system. 
 
Change in Work: 
 
Powder Coat Debris Gates $45,375.00 
 
Description of Change: 
 
The City of Inglewood requested powder coating on the trash excluders to be installed 
within their city to be compatible with existing screens in the City.  It will be necessary to 
compensate the contactor for this work, which was not shown on the plans.  The cost 
for this work is eligible for reimbursement through the Proposition 50 Grant Program.  
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
One additional working day was required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $682,715.00 
 Change in work to be authorized   45,375.00 
 

Revised Contract Amount $728,090.00 
 
HH:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 5, 2006 
 
 
 
PROJECT ID NO. FCC0001014, LOS ANGELES RIVER - RIVERFRONT PROJECT 
(Cities of Bell and Cudahy ), Supervisorial District 1,  
Contractor:  Environmental Construction, Inc. 
 
Project Description: 
 
Installation of irrigation systems, river rock paving, tubular steel fences, and gates; 
planting of trees, groundcovers, and shrubs; painting of parapet walls and concrete 
masonry walls; and other appurtenant work. 
 
Changes in Work: 
 
(1) Additional Grading $20,000.00 
(2) Boring of Waterline    5,461.61 
 
 Total   $25,461.61 
 
Description of Changes: 
 
(1) It will be necessary to have the contractor perform extensive grading in the planting 
areas from Live Oak Street to Gage Avenue within the City of Bell.  This work is needed 
to properly install the irrigation system. 
 
(2) It will be necessary to bore 40 feet of waterline under the existing street at the 
corner of River Drive and Southall Lane to connect a water meter to its point of 
connection.  
 
The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications.  The cost  for Item 2 was negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Thirteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $1,945,247.00 
 Changes in work previously 
    approved by the Board 38,300.00 
 Changes in work to be authorized      25,461.61 

 
Revised contract amount $2,009,008.61 

 
RE:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 5, 2006 
 
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of City 
Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Changes in Work: 
 
Variations in Bid Quantities $95,599.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The cost for this work will be based on contract unit 
prices. 
 
Five additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board  813,628.58 
 Changes in work to be authorized      95,599.00 
 
 Revised contract amount $4,484,105.58 
 
HH:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 

 
 
 
 
 

-6- 



 

CHANGE IN WORK (AUTHORIZE) 
December 5, 2006 
 
 
 
PROJECT ID NO. RMD1446015, PARKWAY TREE PLANTING, MD 1 (AS-NEEDED), 
FY 2004-05 (in the southeast area of Los Angeles County, in the vicinities of Industry, 
Diamond Bar, and Covina), Supervisorial Districts 1, 4, and 5,  
Contractor:  Azteca Landscape 
 
Project Description: 
 
Planting of parkway trees on an as-needed basis. 
 
Change in Work: 
 
Plant Additional Trees $33,395.00 
 
Description of Change: 
 
To meet the intent of the contract, it will be necessary to plant additional trees.  The cost 
for this change includes concrete saw cutting and removal and the placement of new 
tree well covers.  The cost for this work will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 

Original contract amount $ 100,300.00 
Changes in work to be authorized   33,395.00 

 
Revised contract amount $133,695.00 

 
Hhh:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 5, 2006 
 
 
 
PROJECT ID NO. RMD3246032, PARKWAY TREE TRIMMING, RD 233, ET AL., 
MD 3, FY 2005-06 (in the vicinities of Culver City and Los Angeles), Supervisorial 
Districts 2 and 3, Contractor:  Trugreen Landcare  
 
Project Description: 
 
Trimming of parkway trees. 
 
Change in Work: 
 
Remove and Trim Additional Trees $70,005.00 
 
Description of Change: 
 
Due to field conditions, it was necessary to remove and trim additional trees.  The cost 
for this work will be based on contract unit prices. 
 
Thirty additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
Original contract amount $243,065.00 

 Changes in work to be authorized                                                         70,005.00 
 
Revised contract amount $313,070.00 

 
Hhh:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 5, 2006 
 
 
 
PROJECT ID NO. RMD3246033, PARKWAY TREE TRIMMING, MD 3, RD 232, 
ET AL., FY 2005-06 (in the vicinities of Hawthorne and Rolling Hills), Supervisorial 
Districts 2 and 4, Contractor:  Travers Tree Service, Inc. 
 
Project Description:  
 
Trimming and removal of parkway trees. 
 
Change in Work: 
 
Additional Tree Trimming and Removal $27,362.00 
 
Description of Changes: 
 
Additional trees will be trimmed or removed to complete the project in accordance with 
the intent of the plans.  The cost for this work will be based on contract unit prices. 
 
Thirty additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $365,645.00
 Change in work to be authorized   27,362.00 
  
 Revised contract amount $393,007.00 
 
TP:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 5, 2006  
 
 
 
PROJECT ID NO. WMD0000099, PASEO DEL RIO AT RIO HONDO AND SAN GABRIEL 
COASTAL BASIN SPREADING GROUNDS - PHASE II, MULTIUSE IMPROVEMENT 
PROJECT (City of Pico Rivera), Supervisorial District 1, Contractor:  4-Con Engineering, 
Inc. 
 
Project Description: 
 
Paving and slurry sealing of existing bicycle paths; installation of picnic shelters, tables, 
benches, bike racks, trash receptacles, striping and pavement markings, manual and 
electrical gates, fencing and irrigation systems, and landscape; construction of retaining 
walls; and other appurtenant work. 
 
Changes in Work: 
 
(1) Construction Schedule Delay  $32,764.00 
(2) Additional Reinforced Concrete Paving   26,107.25 
(3) Plant Identification Sign Foundations 2,200.00 
(4) Wire Replacement 12,500.00 
(5) Pull Box Modifications   2,000.00 
 
 Total $75,571.25 
 
Description of Changes: 
 
(1) It was necessary for the contractor to reschedule the first order of construction to 
accommodate water conservation activities within the spreading grounds.  It will be 
necessary to compensate the contractor for the cost incurred for this delay. 
 
(2) To meet the intent of the design, it will be necessary for the contractor to use 
additional reinforced concrete paving in the area where the picnic benches and tables 
are installed.  This work is not shown on the plans. 
 
(3) To secure the plant identification signs in place, it will be necessary for the 
contractor to install these signs into concrete foundations.  This work is not shown on 
the plans. 
 
(4) Due to recent vandalism, it will be necessary for the contractor to reinstall a portion 
of the electrical wiring that energizes the irrigation system.  
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(5) To prevent future vandalism, it will be necessary for the contractor to secure the 
electrical wiring by placing concrete inside the electrical pull boxes.  This work is not 
shown in the plans.  

 
The costs for Items 1 and 3 were negotiated as provided in Subsection 3-2 of the 
contract specifications.  The cost for Item 2 will be based on contract unit prices.  The 
costs for Items 4 and 5 will be based on time and materials as provided in  
Subsection 3-3 of the contract specifications.   
 
Thirty-seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $2,281,690.80 
 Changes in work previously approved 
    by the Board  41,504.42 
 Changes in work to be authorized        75,571.25 
 
 Revised contract amount $2,398,766.47 
 
AD:lgm 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 5, 2006 
 
 
 
PROJECT ID NO. WWD4004030, PARTIAL ABANDONMENT OF WATER WELL 
NOS. 4-43, 4-54, 4-55, 4-58, AND 4-59 (City of Lancaster), Supervisorial District 5, 
Contractor:  Layne Christensen Company 
 
Project Description: 
 
Replacement of pumps and motors, grout sealing to the lower aquifer layers within the 
five water wells, and other appurtenant work.  
 
Changes in Work: 
 
Variations in Bid Quantities $17,035.60 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for this work will be based on contract unit 
prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $608,580.00 
Changes in work previously approved 20,315.00 
   by the Board 

 Changes in work to be authorized    17,035.60 
 

Revised contract amount $645,930.60 
 
SK:ss 
O:\Section\Administration\Board\Ciw\12-05-2006.doc 
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